COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 27/ 2016

ESTI MATE SUMVARY 19: 47: 15
CONTI D C18840 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 18840- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 58.5  DAYS TI VE ALLOW 60 WORK DAYS
SH 50 & SAN JUAN AVE | NTERSECT PERCENT TIME.  97.50 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO C0501- 061
SH 50 & SAN JUAN AVE | NTERSECT
NAME OF ROAD:
PRQIECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTI NG, | nc PAY PERI OD ENDI NG 07/ 27/ 2016 DATE TI ME STARTED 09/ 28/ 2015
2481 OOMMERCE BLVD DATE LET 07/ 09/ 2015 DATE WORK BEGAN 09/ 28/ 2015
DATE AWARDED 07/ 28/ 2015 DATE TI ME STOPPED 06/ 29/ 2016
DATE CONTRACT EXECUTED 08/ 20/ 2015 DATE ACCEPTED 06/ 29/ 2016
GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 09/ 28/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 155, 786. 04 PARTI Cl PATI NG $ 62, 815. 00 $ 0.00
AWARD PRQJECT AMT: $ 915, 600. 70 NON- PARTI CI PATI NG 905, 581. 06 57, 832. 59
PERCENT COVPLETE: 83.79% TOTAL EARNI NGS 968, 396. 06 57,832.59
FUNDS AVAI LABLE: $ 187, 389. 98 STOCKPI LED MATERI ALS 0.00 -19, 402. 00
GROSS EARNI NGS 968, 396. 06 38, 430. 59
TOTAL CLAI VB $ 0.00 RETAI NAGE -13,734.01 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 954, 662. 05 38, 430. 59
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 954, 662. 05 38, 430. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38, 430. 59

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18840
PCN: 18840-BI D
PRQJECT: C0501- 061
REF | TEM
NO. NO.

CAT NO0200 ROADWAY

0005 201-00000

0010 202-00000 Renoval of
0015 202-00019 Renoval of
0020 202-00021 Renoval of
0025 202-00035 Renoval of
0030 202-00200 Renoval of
0035 202-00203 Renoval of
0040 202-00205 Renoval of
0045 202-00206 Renoval of
0050 202-00220 Renoval of
0055 202-00250 Renoval of

COLORADO DEPARTMENT OF TRANSPORTATI ON

C earing and G ubbing

Structures and Qbstructions

I nl et

Manhol e

Pi pe

Si dewal k

Curb and Gutter

Wheel Stop

Concrete Curb Ranp

Asphal t Mat

Pavenent Mar ki ng

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
1, 500. 00000
1. 000
LS
2,500. 00000
5. 000
EACH
350. 00000
1. 000
EACH
650. 00000
780. 000
LF
5. 00000
150. 000
SY
4. 45000
793. 500
LF
5. 00000
7.000
EACH
30. 00000
9. 000
SY
6. 00000
2,474.300
SY
3. 80000
218. 000
SF

6. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 900
0. 000
0. 900

4.000
0. 000
4.000

0. 000
0. 000
0. 000

486. 500
0. 000
486. 500

107.700
0. 000
107.700

793. 500
0. 000
793. 500

7.000
0. 000
7.000

9. 000
0. 000
9. 000

1, 738. 000
736. 300
2,474.300

218. 000
0. 000
218. 000

Page 2
ESTI MATE RUN 07/ 27/ 2016

19: 47: 15
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 500. 00
0. 00
2, 250. 00
0. 00
1, 400. 00
0. 00
0. 00
0. 00
2,432. 50
0. 00
479. 27
0. 00
3, 967. 50
0. 00
210. 00
0. 00
54. 00
2,797.94
9, 402. 34
0. 00
1, 308. 00



CONTI D C18840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18840- Bl D ESTI MATE RUN 07/ 27/ 2016
PRQJECT: C0501- 061 ESTI MATE NO 0006 19:47:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00705 *Removal of Light Standard Foundation 1. 000 1. 000
EACH 0. 000 0. 00
610. 00000 1. 000 610. 00
0065 202-00810 Renoval of Gound Sign 2.000 2.000
EACH 0. 000 0. 00
50. 00000 2.000 100. 00
0070 202-00827 *Renoval of Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
60. 00000 5. 000 300. 00
0075 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
3, 450. 00000 1. 000 3, 450. 00
0080 202- 00888 *Renoval of Video Detection System 3.000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0085 202-01000 Renoval of Fence 21.000 21. 000
LF 0. 000 0. 00
5. 00000 21. 000 105. 00
0090 203-00010 Uncl assi fied Excavation (Conplete In Place) 740. 000 426. 200
cY 107. 800 1,724.80
16. 00000 534. 000 8, 544. 00
0095 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0100 203-01597 *Pot hol i ng 83. 000 66. 000
HOUR 17. 000 3, 485. 00
205. 00000 83. 000 17, 015. 00
0105 206-00065 Structure Backfill (FlowFill) 525. 000 490. 000
CcY 0. 000 0. 00
92. 00000 490. 000 45, 080. 00
0110 207-00205 Topsoi | 40. 000 0. 000
CcY 0. 000 0. 00
42. 00000 0. 000 0. 00



CONTI D C18840 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18840- BI D ESTI MATE RUN 07/ 27/ 2016
PRQIECT: Q0501- 061 ESTI MATE NO 0006 19:47:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00002 Erosion Log (12 Inch) 300. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0120 208-00035 Aggr egat e Bag 100. 000 68. 500
LF 0. 000 0. 00
4. 00000 68. 500 274.00
0125 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0130 208-00051 StormDrain Inlet Protection (Type 1) 35. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0135 208- 00052 StormDrain Inlet Protection (Type 2) 60. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0145 208- 00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 6. 000 210. 00
35. 00000 6. 000 210. 00
0150 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 3. 000 420. 00
140. 00000 3. 000 420. 00
0155 208-00106 Sweepi ng (Sedi nent Renoval) 30. 000 3. 000
HOUR 19. 000 1, 615. 00
85. 00000 22.000 1, 870. 00
0160 208-00107  Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0165 208-00205 Erosi on Control Supervisor 40. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00



CONTI D C18840 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18840- Bl D ESTI MATE RUN 07/ 27/ 2016
PRQJECT: C0501- 061 ESTI MATE NO 0006 19:47:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 210-00011 Reset Mail box Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0175 210-00750 Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
2,070. 00000 0. 000 0. 00
0180 210-00815 *Reset Sign Panel 7.000 0. 000
EACH 7.000 1, 225. 00
175. 00000 7.000 1, 225. 00
0185 210- 00855 *Reset Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00
0190 210- 00890 *Reset |Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0195 210-04010 Adj ust Manhol e 6. 000 5. 000
EACH 0. 000 0. 00
550. 00000 5. 000 2, 750. 00
0200 212-00006 Seedi ng (Native) 0. 080 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0205 213-00002 Mil ching (Weed Free Hay) 0. 080 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0210 213-00061 Mil ch Tacki fier 8. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
0215 304- 06000 Aggregate Base Course (C ass 6) 1, 279. 000 1,170. 680
TON 0. 000 0. 00
32. 00000 1, 170. 680 37,461.76
0220 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 141. 000 85. 310
TON 0. 000 0. 00
185. 00000 85. 310 15, 782. 35



CONTI D C18840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18840-BI D ESTI MATE RUN 07/ 27/ 2016
PRQJECT: C0501- 061 ESTI MATE NO 0006 19:47:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 403-34841 *Hot Mx Asphalt (G ading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0.00
0230 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 202. 000 170. 380
TON 0. 000 0. 00
170. 00000 170. 380 28, 964. 60
0235 412- 00600 Concrete Pavenent (6 Inch) 81. 000 80. 000
SY 0. 000 0. 00
101. 00000 80. 000 8, 080. 00
0240 503-00054 *Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
690. 00000 21. 000 14, 490. 00
0245 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,660. 00000 1. 000 2,660. 00
0250 604- 16005 Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 555. 00000 1. 000 2,555. 00
0255 604-16010 Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,975. 00000 1. 000 2,975.00
0260 604-16050 Inlet Type 16 (Single) (Special) 2.000 2.000
EACH 0. 000 0. 00
4, 405. 00000 2.000 8, 810. 00
0265 604-30010 Manhol e Sl ab Base (10 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 275. 00000 4.000 13, 100. 00
0270 608-00006 Concrete Sidewal k (6 Inch) 195. 000 150. 600
SY 0. 000 0. 00
85. 00000 150. 600 12, 801. 00
0275 608-00010  Concrete Curb Ranp 25.700 25.700
SY 0. 000 0. 00
189. 00000 25.700 4,857. 30



CONTI D C18840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18840- BI D ESTI MATE RUN 07/ 27/ 2016
PRQJECT: C0501- 061 ESTI MATE NO 0006 19:47:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 609-21020 Curb and CGutter Type 2 (Section II-B) 842.500 842. 500
LF 0. 000 0. 00
30. 75000 842. 500 25, 906. 88
0285 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 894. 000 1, 894. 000
LF 0. 000 0. 00
35. 50000 1, 894. 000 67, 237. 00
0290 613- 00306 *3 Inch Electrical Conduit (Bored) 2, 460. 000 2, 460. 000
LF 0. 000 0. 00
28. 40000 2,460. 000 69, 864. 00
0295 613-01200 *2 Inch BElectrical Conduit (Plastic) 334. 000 187. 000
LF 147. 000 3,476.55
23. 65000 334. 000 7,899. 10
0300 613-01300 *3 Inch BElectrical Conduit (Plastic) 184. 000 64. 000
LF 120. 000 7,200. 00
60. 00000 184. 000 11, 040. 00
0305 613-07000 *Pul | Box (Special) 10. 000 10. 000
EACH 0. 000 0. 00
475. 00000 10. 000 4, 750. 00
0310 613-07002 *Type Two Pull Box 7.000 7.000
EACH 0. 000 0. 00
830. 00000 7.000 5, 810. 00
0315 613-07004 *Type Four Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 300. 00000 3. 000 3, 900. 00
0320 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 775. 00000 1. 000 1,775. 00
0325 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
18, 950. 00000 1. 000 18, 950. 00
0330 613-13000 *Lum naire (LED) 1. 000 0. 000
EACH 0. 303 501. 47
1, 655. 00000 0. 303 501. 47



CONTI D C18840 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18840- BI D ESTI MATE RUN 07/ 27/ 2016
PRQJECT: C0501- 061 ESTI MATE NO 0006 19:47:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 614-00012 *Sign Panel (Cass I1) 9. 000 9. 000
SF 0. 000 0. 00
29. 60000 9. 000 266. 40
0340 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 1. 000
Sl i pbase
EACH 0. 000 0. 00
385. 00000 1. 000 385. 00
0345 614-70150 *Pedestrian Signal Face (16) (Countdown) 1. 000 0. 000
EACH 1. 000 830. 00
830. 00000 1. 000 830. 00
0350 614-70336 *Traffic Signal Face (12-12-12) 5. 000 0. 000
EACH 5. 000 5,325. 00
1, 065. 00000 5. 000 5,325. 00
0355 614-70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 1. 000 1, 420. 00
1, 420. 00000 1. 000 1, 420. 00
0360 614- 72860 *Pedestrian Push Button 1. 000 0. 000
EACH 1. 000 475. 00
475. 00000 1. 000 475. 00
0365 614-72875 *Loop Detector Wre 1, 487. 000 1, 487. 000
LF 0. 000 0. 00
12. 00000 1, 487. 000 17, 844.00
0370 614-72876 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 8. 000 8. 000
2 Ch
( EACH 0. 000 0. 00
1, 185. 00000 8. 000 9, 480. 00
0375 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 26, 000. 00
26, 000. 00000 1. 000 26, 000. 00
0375 MATERI AL ALLOMNCE Si gnal Pol e Material 1. 000
EACH -1. 000 -19, 402. 00
19, 402. 00000 0. 000 0. 00
0380 623-09900 Sprinkl er System 0. 000 0. 000
LS 0. 000 0. 00
225. 00000 0. 000 0. 00



CONTI D C18840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 18840-BI D ESTI MATE RUN 07/ 27/ 2016
PRQJECT: C0501- 061 ESTI MATE NO 0006 19:47:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 624-30019 18 Inch Drai nage Pipe (Cass 10) (Conplete In Place) 18. 500 18. 500
LF 0. 000 0. 00
48. 00000 18. 500 888. 00
0390 624-30025 24 Inch Drainage Pipe (Oass 10) (Conplete In Place) 7.000 7.000
LF 0. 000 0. 00
72.10000 7.000 504.70
0395 624-30031 30 Inch Drainage Pipe (Oass 10) (Conplete In Place) 315. 000 313. 000
LF 0. 000 0. 00
67. 35000 313. 000 21, 080. 55
0400 624-30037 36 Inch Drainage Pipe (Oass 10) (Conplete In Place) 140. 000 140. 000
LF 0. 000 0. 00
86. 35000 140. 000 12, 089. 00
0405 625- 00001 *Construction Surveying (Hourly) 25. 000 25. 000
HOUR 0. 000 0. 00
180. 00000 25. 000 4,500. 00
0410 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
35, 445. 00000 1. 000 35, 445. 00
0415 626-01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
7, 730. 00000 0. 500 3, 865. 00
0420 627-00005 Epoxy Pavenent MarKking 6. 000 5.230
GAL 0. 000 0. 00
148. 00000 5. 230 774.04
0425 627-30405 Pref orned Thernopl astic Pavenent Marking (Wrd-Synbol ) 54. 000 53. 500
SF 0. 000 0. 00
19. 50000 53. 500 1, 043. 25
0430 627-30410 Pref ornmed Thernopl astic Pavenent Marking (Xwal k- St op 358. 000 354. 000
Li ne
) SF 0. 000 0. 00
14. 80000 354. 000 5, 239. 20
0435 630-00000 *Fl aggi ng 1, 145. 250 1, 143. 250
HOUR 0. 000 0. 00
29. 60000 1, 143. 250 33, 840. 20



CONTI D C18840 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18840- BI D ESTI MATE RUN 07/ 27/ 2016
PRQJECT: Q0501- 061 ESTI MATE NO 0006 19:47:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 630- 00007 *Traffic Control Inspection 32. 000 28. 000
DAY 0. 000 0. 00
295. 00000 28. 000 8, 260. 00
0445 630-00012 *Traffic Control Managenent 71.000 68. 000
DAY 3. 000 2,670.00
890. 00000 71. 000 63, 190. 00
0450 630- 00015 *Uni formed Traffic Control Coordination 3.000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0455 630- 80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.700
EACH 0. 300 88. 50
295. 00000 3. 000 885. 00
0460 630-80341 *Construction Traffic Sign (Panel Size A) 39. 000 35. 100
EACH 3. 900 273.00
70. 00000 39. 000 2,730.00
0465 630-80342 *Construction Traffic Sign (Panel Size B) 22. 000 19. 800
EACH 2.200 182. 60
83. 00000 22.000 1, 826. 00
0470 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 6. 000 2.700
Type
ype) EACH 0. 300 532.50
1, 775. 00000 3. 000 5,325.00
0475 630- 80359 *Portabl e Message Sign Panel 115. 500 115. 500
DAY 0. 000 0. 00
115. 00000 115. 500 13, 282. 50
0480 630- 80360 *Drum Channel i zi ng Devi ce 125. 000 112. 500
EACH 12. 500 218.75
17. 50000 125. 000 2,187.50
0485 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 47.000 42.300
EACH 4.700 82.25
17. 50000 47. 000 822.50
0490 630-80380 *Traffic Cone 200. 000 168. 300
EACH 18. 700 280. 50
15. 00000 187. 000 2,805. 00



CONTI D C18840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 18840- BI D ESTI MATE RUN 07/ 27/ 2016
PRQIECT: Q0501- 061 ESTI MATE NO 0006 19: 47: 15
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 700- 70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 -1, 833. 350
FA -2,728.330 -2,728.33
1. 00000 -4,561. 680 -4,561. 68
0510 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 4, 500. 000 0. 000
FA -1,877.940 -1,877.94
1. 00000 -1,877.940 -1,877.94
0520 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0526 700- 70034 *F/ A Protect Sewer Line 0. 680 0. 680
FA -0.031 -620. 00
20, 000. 00000 0. 649 12, 980. 00
0545 403-34721 HMA (@ SX) (75) (PG 58-28) 605. 000 502. 600
TON 0. 000 0. 00
135. 00000 502. 600 67, 851. 00
0550 630-80370 Conc Barrier (Tenp) 200. 000 180. 000
LF 20. 000 2,025.00
101. 25000 200. 000 20, 250. 00
0560 624-50031 30 In Equiv Drain Pipe E (CL 10) (O P) 294. 000 294. 000
LF 0. 000 0. 00
155. 74000 294. 000 45, 787. 56



CONTI D C18840

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PON: 18840- BI D ESTI MATE RUN 07/ 27/ 2016
PRQIECT: 00501- 061 ESTI MATE NO 0006 19: 47: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0565 202-05026  Sawi ng Asphalt Mat (6 In) 454. 000 454. 000
LF 0. 000 0.00
6. 49000 454. 000 2,946. 46
0570 627-00012  Pvnt Mg Paint (Low VOC Sol vent Base) 2. 850 2.850
GAL 0. 000 0.00
95. 00000 2.850 270.75

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0530 620- 00002 Field Ofice (dass 2)

0531 620-00002 Field Ofice (CL 2)

0535 620-00012 Field Laboratory (d ass 2)

0540 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 1,092,971.04 $

0. 000
EACH
33, 000. 00000

1. 000
EACH
31, 400. 00000

1. 000
EACH
30, 500. 00000

1. 000

915. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $ 1, 155,786.04 $

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

38,430.59 % 905, 581. 06

0. 00
0. 00

0.00
31, 400. 00

0.00
30, 500. 00

0.00
915. 00

62, 815.00 $

0.00$ 62, 815. 00

38,430.59 % 968, 396. 06



